POSSIBLE TASKS FOR THIS WEEK. (BREAK DOWN INTO TINY TASKS)

- DESIGN LAYOUT /FONTS/CSS ETC.

- REACT - BOOTSTRAP - FRONT END.

- BACKEND

- SET UP DATABASES

- PROJECT MANAGER?

BOOK IN TEAM UPDATES ON ZOOM
-EVERY TWO DAYS?